Project - IU Chat Jesus Martinez

Presentation

Dyla

Project Start: Mon, 9/13/2021

12/9/21 12/9/21

Jesus/Dylan

Jesus Martinez	Project Start: Today: Display Week:		Mon, 9	/13/2021													
Dylan Banter			Thu, 12/9/2021														
			1		Sep 13, 2021	Sep 20, 2021	Sep 27, 2021	Oct 4, 2021	Oct 11, 2021	Oct 18, 2021	Oct 25, 2021	Nov 1, 2021	Nov 8, 2021	Nov 15, 2021	Nov 22, 2021	Nov 29, 2021	Dec 6, 2021
					13 14 15 16 17 1	18 19 20 21 22 23 24 25	26 27 28 29 30 1 2	3 4 5 6 7 8 9	10 11 12 13 14 15 16	17 18 19 20 21 22 23 24	25 26 27 28 29 30 31	1 2 3 4 5 6 7	8 9 10 11 12 13 1	4 15 16 17 18 19 20 2	1 22 23 24 25 26 27 28	29 30 1 2 3 4 5	6 7 8 9 10 11
TASK	ASSIGNED TO	PROGRESS	START	END													
Phase A: Design Report																	
UML Diagram	Jesus/Dylan	100%	9/13/21	9/16/21													
Scope of Design	Dylan	100%	9/16/21	9/19/21													
Project Timeline	Jesus	100%	9/19/21	9/21/21													
Phase B: Development Part 1																	
Initial Planning	Jesus/Dylan	100%	9/21/21	10/4/21													
Building	Dylan	100%	10/4/21	10/17/21													
Test	Dylan	100%	10/17/21	10/30/21													
Review	Jesus/Dylan	100%	10/30/21	11/15/21													
Mid Semester Meeting																	
Talk with instructor	Jesus/Dylan	100%	11/15/21	11/15/21													
Phase D: Development Part 2																	
Plan	Jesus/Dylan	100%	11/15/21	11/21/21													
Building	Jesus	100%	11/21/21	11/27/21													
Testing	Jesus	100%	11/27/21	12/3/21													
Review & Prepare Presentation	Jesus/Dylan	100%	12/3/21	12/9/21													
Phase F: Presentation																	